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Cle#: 99EPA  SUPERFUND VOUCHER FOR TRANSFERS : Aeconnts Of _
Billed Date: 01-Apr-2013 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) : , :
Customer Order Number DW9694216601 Mission Assignment No: * - .
D.0. Voucher No. BU. Voucher No. Bill No. Paid By Chack No. Collection Vou. No. » BBOOO 73 245 2 >
58031873 : :
W01‘Mar‘2013Thl’u01‘AP|"2013 P R E
Bitled Office (Mail To): : Billing Office (Send Remittance To):
ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER
FINANCIAL MANAGEMENT CENTER M S 002 USACE FINANCE CENTER E3
ATTN JEFF MARSALA 5722 INTEGRITY DRIVE
26 W MARTIN LUTER KING DRIVE
CINCINATTI OH 45268-7702 MILLINGTON TN 38054-5005

98 NAX 3122.0000 £3 08 2421 868 012166 $4300.34

8820 X

$3,786.13
6868 X 8145.0000 2008 00 0000 012166 2500 00000 68010727 $514.21
"1 INHOUSE {ER RESOURCES "SUPERFUND M&S T T ' $50.68
1 INHQUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $289.88
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS . $124.24
1 INHOUSE - LABOR LABOR $591.57
1 REIMBURSABLE - INSIDE CORPS WORK PERFORMED BY OTHER COE EST $2,729.76
Subtotal: $3,786.13
2 [NHOUSE - OTHER RESOURCES SUPERFUND M&S $21.21
2 INHOUSE - LABOR ‘ DEPARTMENTAL OVERHEAD COSTS $142.10
2 INHQUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $60.90
2 INHOUSE - LABOR LABOR $290.00
Subtotal: $514.21
Total Billed Amount: $4,300.34
DORPS CEtmpIcATIoN - Less Partial Amount Paid:
: ~?,~1le£ THE ABOVE ARTICLES WERE DELIVERED A Payment Due Date: 01-May-2013 Pay This Amount:
CRVICES PERFCRMED A% STATEL £ 0
SIUESTED 1§ CORRELT T 145 SEST S?%?"&J*}‘;‘g‘;’f,’; AUULTED BY ,Qﬁk‘- R / (73
UL er PLIN 2 CHESRED 19 T - o
e ‘\- INB!{;.(‘J%D‘_“""S:WCJ 1D THE APPROPRIATICNS; ) N (
~ LRMS IWHZUT # P
‘A / . o .
Hodd__ e S 2
e | 61517
e ey . i i
| sATE cERTIFIED &2 1O _..2
DA Form 4445-R

Approved by Treasury For Use In Lieu of SF 1080
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CIC#: 99EPA  SUPERFUND

Billed Date: 01-Apr-2013
Customer Order Number DW9694216601 Mission Assignment No:
D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No.
58031873
‘ Partial # 58 01-Mar-2013 Thru 01-Apr-2013
Billed Office (Mail To): Billing Office {Send Remittance To):
ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER
FINANCIAL MANAGEMENT CENTER M S 002 USACE FINANCE CENTER E3
ATTN JEFF MARSALA 5722 INTEGRITY DRIVE
26 W MARTIN LUTER KING DRIVE
CINCINATTI OH 45268-7702 MILLINGTON TN 38054-5005
Line tom _ Description
Funds Authorized: $6,100,000.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $5,909,667.32 [ certify that the above articles were received and accepted or the services performed as stated and
Prev Billed Amount: $5,905,366.98 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
i T ayment requested is approved and should be paid as indicated.
Current Billed Amount $4,300.34 payl q pp p in
Total Flux Billed: $0.00
Prev Flux Billed: $0.00 Date: )
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer

DA Form 4445-R

Approved by Treasury For Use In Lieu of SF 1080 cobilnonit. 104 v2.1.4




cuortl.2.1.42 498 Page: 1

. TRANSACTION LISTING Date: 14-APR-2013
NEW YORK DISTRICT Time: 14:11:56
AMSCO CODE: 012166 ACCOUNTING PERIOD: 03-2013
INHOUSE - OTHER RESCOURCES
Transaction Date PR&C Obligation bel Order No Emp ID Line Item Resource Code Accrual Ind " Total
01-MAR-2013 W16ROE83366152 SFMSFER §46.41
08-MAR-~2013 - WL6ROE83366152 SFMSFEE $4.27
22-MAR-2013 W16ROE22332979 SFMSFER $7.07
27-MAR-2013 W16ROE22332579 : SFMSFEE $14.14
SUBTOTAL COST: $71.89
INHOUSE - LABOR
Transaction Date Chaxge Code Work Date Bmp ID FOA Hours  Type Labor § G&h $ Indirect $ Total
08-MAR~2013 QE15D9 26-FEB-2013 NEJAP4500 2 RG $147.89 $31.06 $72.47 $251.42
22-MAR-2013 OE15D9 12-MAR-2013 NEJAP4AS00 2 RG $147.89 $31.06 $72.47 $251.42
22-MAR-2013 1CB714 15-MAR-2013 KOLBNS370 1 RG $96.67 $20.30 $47.37 $164.34
27-MAR-2013 QE15D9 28-MAR-2013 NEJAP4500 4 RG $295.79 $62.12 $144.94 $502.85
27-MAR-2013 1CB714 29-MAR-2013 KOLBN9370 2 RG $193.33 $40.60 $94.73 $328.66
SUBTOTAL CO $881.57 $185.14 $431.98 $1,498.69
REIMBURSABLE - INSIDE CORPS
Transaction Date PR&C Obligation Del Order No Emp ID Line Item Resource Code Accrual Ind . . Total
01-MAR~2013 W16ROEB2882646 W16ROE82882646 NA 1 WKBOTHCOE $2,729.76
SUBTOTAL COST: $2,729.76
TOTAL COST: $4,300.34
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ARRA
Site: Cornell OU2 - Soils
IA Number: DW96942166
JA Award Date: 05/01/2009
IA Expiration Date: 7/31/2015 ,
Reporting Period; From: 01 March 2013 | To: 31 March 2013
Summary of USACE In-House Work Performed
USACE Reimbursable | »  Perform 1 year O&M storm water system started Oct 2012
In-house work ¢ Final Negotiation for Sevenson WVNs.
reimbursed with the + Drafting OU2 Construction Closeout Report
* Remedial Action Report and Contract Closeout to be completed
Superfund o  Files shipment scheduled with NARA
Appropriation (TAS:
68 20X 8145)
USACE Reimbursable
In-house work N/A

reimbursed with the
ARRA Appropriation
(TAS: 68 9/0 8195)

Summary of USACE Contractor Work Performed

N/A

USACE Direct
Contractor work
funded with the
ARRA Appropriation
(TAS: 68 9/0 8195)

* Remedial Action for Soils Completed.




" Expenditure Tables:

USACE In-House Expenditures '

01 March 2013 — 31 March 2013

v : . | Previous Cum Remaining
TAS DCN Funded Current Bill Billed Funding
68 20X 8145 $6,100,000 $4,300.34 | $5,905,366.98 $190,332.68
68 9/08195 $0 $0 $0 $0
_ . . Estimated Accrued Invoiced Estimated
TAS DCN Funded Awarded ‘;,ﬁ::ﬁzle P"’I‘;:::cf;m' Invoice - Through Remaining To
‘ g March 2013 March 2013 Invoice
Non-ARRA $41,462,094.61 | $3,037,905.39 | Earnings Through $0.00 Eamings Through' |  Value through
68 20X Payment # 57 Payment # 57 Invoice #57
8145 $44,500,000 (Aug 2012
ug ) (Aug 2012) $3,037,905.39
. $41,452,466.30 $41,452,466.30
ARRA $30,000,000 | $30,000,000 $0.00 Eamings Through $0.00 Eamings Through | Value through
68 9/0 HE0158 ARRA ’ Payment #34 Payrnent #34 Invoice #34
8195 (Nov 2010) $30,000,000.00 $0.00
$30,000,000.00




Progress Report for
EPA Region Il

s Cornell (OU2) Superfund Site Phase: Project Site
South Plainfield, NJ OU2 - Soils P: 908-769-1601
Bill No. : 58031873 IAG Number: DW96942166-01-0
1AG Award Date: 26 September 2008
IAG Expiration Date: 31 July 2015
Reporting From: To: EPARPM: USACE TM:
Period: : - -
. . KenMaas
01 March 2013 31 March 2013 Diego Garcia 816-380-3709
. 212-637-4947
Work Performed » Building Demolition and Remedial Action for Soils Completed,
o :
USACE ¢ Corps awarded ARRA funded contract modification for LTTD on 26 August 09 for
Contract $ 6,000,000 under Corps Contract: W912DQ-04-D-0023, D.O. #11, Line [tem 1101 to Sevenson Environmental
funded with the | Services, Inc. Sevenson’s Low Temperature Thermal Desorption (LTTD) contractor Maxymillian Technologies.
ARRA . ¢ Corps awarded ARRA funded contract modification for LTTD on 21 '
Appropriation December 09 for $ 24,000,000 under Corps Contract: W912DQ-04-D-0023, D.O. #11, Line ltem 1102 to
(TAS: 68 9/0 8195) Sevenson Environmental Services, Inc.
) » Total ARRA contract awarded to date for Comell OU2 Soils under Corps
Contract W912DQ-04-D-0023, D.O. #11 is $ 30,000,000.
USACE . » General - The ARRA contract includes the excavation and handling of contaminated materials
Contractor work | within the excavation limits; the mobilization, start-up and operation of a Low Temperature Thermal
funded with the | Desorption (LTTD) unit; Engineering Services supporting the obtainment of necessary permits for
ARRA operation of the LTTD unit and the conducting of monitoring of the LTTD unit.
Ap sriation * The final ARRA Progress Payment (payment # 34 ARRA Funding Amount= $507,551.00) was
pl.‘opr processed on 16 December 2010. This payment was the Final ARRA payment for a cumulative
(TAS: 68 9/0 8195) fotal of $30,000,000.00.
Meetings » As necessary as per direction of the USEPA RPM.
. . . L]
Koy Milestones ¢ Award Date: 31 October 2008
Completed e NTP Date: 31 October 2008

» Pre-Construction Conference: 12 November 2008
s Pre-Work Conference: 10 December 2008
* Pre-Construction Safety Conference: 4 March 2009

¢ March 2009 - Sevenson Environmental Services (SES) issued a notice to proceed to their LTTD
subcontractor, Maxymillian for preparation of plans, permit equivalency documents and
procurement related to the LTTD unit. ‘

+ April 2009 - Sevenson commenced excavation of contaminated soil at project site.

» May 2009 - Contractor completed switch to 100% renewable energy sources for site power through
the local utility (PSE&G).

e June 2009 - Sevenson and their Low Thermal Desorbtion Unit (LTTD) Maxymillian Technologies,
Inc. and ENSR submitted an equivalency permit application to the NJDEP.

o _August 2009 — Sevenson’s Low Themal Desorption unit subcontractor Maxymillian Technologles,
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Progress Report for
EPA Region Il

Inc. commenced mobilization of plaﬁ equipment to the site.

August 2009 — Maxymillian received a Permit Equivalency permit for their LTTD unit from the
NJDEP,

1 October 2009 — Sevenson commenced screening of excavated material for LTTD untt.
3 November 2009 — LTTD unit commenced 24 hr clean material testing.
9 November 2009 — LTTD unit commenced contaminated material reatment.

16 November 2009 —~ LTTD unit commenced 24 hour operations for treatment of contaminated
material. ’

16 November 2009 — Sevenson commenced loading and transportation of debris with Haz-PCB
TSCA classification for disposal at EQ facility in Michigan. Maxymillian continued operating their
LTTD unit,

10 December 2009 — NJDEP provided Conditional approval of the LTTD Performance Test Plan.

11 December 2009 — USEPA Region 2 Administrator Judith Enck conducted a site tour and a press
event with local elected officials.

ARRA Award: 26 August 2009 for $ 6,000,000.
ARRA Award: 21 December 2009 for $ 24,000,000.
Total ARRA Award to date = $ 30,000,000.

The final ARRA Progress Payment (payment # 34 ARRA Funding Amount= $507,551.00) was
processed on 16 December 2010. This payment was the Final ARRA payment for a cumulative
total of $30,000,000.00. ‘

Building Demolition and Remedial Action for Soils Completed.
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Progress Report for
EPA Region II

Projected Work
Narrative » Perform 1 year O&M storm water system started Oct 2012
» Final Negotiation for Sevenson WVNs.
e Drafting OU2 Construction Closeout Report
* Remedial Action Report and Contract Closeout to be completed
* Files shipment scheduled with NARA.
Meetings ¢ As necessary as per direction of the USEPA RPM.
L 4
Key Milestones » Completion of Projected work items noted above.
Forthcoming .
Technical * None
Issues:
Schedule Issues: ¢ None
Funding: Estimate Cost At Completion: $80,600,000.00
MIPR to Other NWK % 82882646, E&DDC, A/E (Malcolm Pirnie) - $2,729.76 expended in March 2013
Corps: M&S Fee %. 83366152/22332979 - $ 71.89 expended in March 2013
IAG Summary
USACE Direct Fund Cite Total Amend Total IAG Date
$2,000,000 $14,000,000 $16,000,000 $16,000,000 26 Sep 08
$0 $30,000,000 $30,000,000 $46,000,000 1 May 09
ARRA Funds ARRA Funds
$1,000,000 $24.,000,000 $25,000,000 $71,000,000 22 June 09
$1,100,000 {--) $1,100,000 $0.00 $71,000,000 8 June 10
$600,000 (—) $600,000 $0.00 $71,000,000 30 Dec 10
$1,760,000 {--) $1,760.000 $0.00 $71,000,000 12 Apr 11
$150,000 $6,950,000 $7,100,000 $78,100,000 16 Aug 11
(--) $610,000 $610,000 $0.00 $78,100,000 2Feb 12
$100,000 $2,400,000 $2,500,000 $80,600,000 24 Aug 12
Expenditures
USACE
Funded Current Bill Previous Cum Remaining
Billed Funding
$6,100,000 $4,300.34 $5,905,366.98 $190,332.68

30F5




Progress Report for
EPA Region I

Contract
Available Funding Previous Cum. Estimated Estimated Total Estimated Remaining
Invoiced Accrued invoice— | Accrued Through To Invoice
Funded Awarded March 2013 Invoiced through
March 2013 I
$44,500,000 $41,462,094.61 $3,087,905.39 Eamings Through $0.00 Eamings Through Value through Invoice
Payment # 57 Payment # 57 #57
(Aug 2012) (Aug 2012) $3,037,905.39
$41,452,466.30 $41,452,466.30
$30,000,000 $30,000,000 $0.00 Eamnings Through $0.00 Eamings Through |  Value through Invoice
ARRA Payment # 34 Payment # 34 #34
(Nov 2010) - $30,000,000.00 $0.00 |
$30,000,000.00 : |
Obligations Plan
Contract Planned Date Actual Date Notes |
W912DQ-04-D-00023/001 1/0001 $14,000,000.00 | 31 Oct 2008 $14,000,000.00 | 31 Oct 2008 Award

W912DQ-04-D-00023/0011/1101 | $6,000,000.00 | 26 Aug 2009 | $6,000,000.00 | 26 Aug 2009 ARRA Award
W912DQ-04-D-00023/0011/1102 | $24,000,000.00 | 21 Dec 2009 | $24,000,000.00 | 21 Dec 2009 ARRA Award

W912DQ-04-D-00023/0011/1103 | $9,909,483.61 | 24 Feb 2010 $9,909,483.61 | 24 Feb 2010 Award
W912DQ-04-D-00023/0011/1104 | $5,00,000.00 | 10 Jun 2011 $5,00,000.00 | 10Jun 2011 Award
W91 2DQ-04-D-00023/0011/1105 | $4,926,485.00 | 30 Nov 2011 $4,926,485.00 | 30 Nov 2011 Award

Site History & IAG Scope of Work Summary

BACKGROUND:

The Cornell Dubilier Electronics site is located at 333 Hamilton Boulevard in South Plainfield, New Jersey. During its years
of operation at the site (1936 to 1962), Cornell Dubilier Electronics, Inc. manufactured electronic parts and components,
including capagcitors. It is reported that transformer oils were tested for an unknown period of time during plant operations. [t
is alleged that during their operations, Cornell Dubsilier Electronics, Inc. dumped material contaminated with polychlorinated
biphenyls (PCBs) and other hazardous substances directly onto site soils. The site is currently known as Hamilton Industrial
Park and is occupied by an estimated 15 commercial businesses. Through the years, numerous companies have operated
at the site as tenants. It is estimated that approximately 540 people reside within 0.25 miles of the site, and the nearest
residential homes are less than 200 feet from the site.

Overall Operable Unit 2 Soils Remedy includes:
¢ Excavation of contaminated soil containing PCBs at concentrations greater than 500 ppm and contaminated soils
that exceed New Jersey's Impact to Groundwater Cleanup Criteria (IGWSCC) for contaminants other than PCBs;
¢ On-Site treatment of excavated soils amenable to treatment by Low Temperature Thermal Desorption (LTTD),
followed by backfilling of excavated area with treated soils; .
¢ Transportation of contaminated soils and debris not suitable for LTTD treatment to an Off Site facility for disposal,
with treatment as necessary;
Installation of a muilti-layer cap or hardscape;
Installation of engineering controls;
Property restoration.
Implementation of Institutional controls.
All miscellaneous activities to complete the above.
ARRA funding will fund the excavation and handling of contaminated materials within excavation limits; the
mobilization, start-up and operation of a Low Temperature Thermal Desorption (LTTD) unit; Engineering Services
supporting the obtainment of necessary permits for operation of the LTTD unit and conducting monitoring of the

40F5



Progress Report for

EPA Region II
L LTTD unit.
Project Delivery Team
Name Responsibility
Diego Garcia RPM USEPA Remedial Project Manager
Eugene Urbanik, P.E. New Jersey Area Engineer COR
Neal F. Kolb, P.E. Resident Engineer Alt. COR
Patrick Nejand Project Engineer COR
Matthew Creamer Project Engineer
Ronny Hwee, P.E. Project Engineer
Ken Maas Project/Technical Manager (NWK)
Richard Gajdek, P.E. Project Manager
Heather Morrow Contract Specialist (NWK)
Shelley Thomas Contracting Officer (NWK)

Rl

-

Name: Richard Gaidek, 917 790 8234
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Report Date: 09/22/2015 SCORPIOS Page 1 of 1
Intergovernmental Document On-line Tracking System (IDOTS)

Interagency Agreement (IA) No. DW96942166

Invoice No. 58031873

Site/Project Site Name Amount
02GZRA02 CORNELL-DUBILIER ELECTRONICS, INC. $4,300.34

Total Invoice Amount: $4,300.34



Report Date: 09/22/2015

VENDOR CODE:
NAME:

APPROVED BY:
DESCRIPTION:
VOUCHER TYPE:
AGREEMENT #:

SCHD FISC YR:
VOUCHER DATE:
SCHD DATE:

CLOSED DATE:
SUBMITTING SFO:
AGENCY HEAD APRVL:
COMMENTS TO PRINT:

Page 1 of 1

SCORPIOS Proof of Payment

278348

TRANS CODE: PV

U.S. ARMY CORP OF ENGINEERS

CONVERSION
C

2013
04/16/2013
06/20/2013
06/20/2013
27

SCHD CAT:

DW96942166 58031873 E3

CHECK TYPE:

SCHD TYPE: C

VOUCHER NO: 58031873

NO CHECK DISB FLAG: C
PROMPT PAY TYPE:

D. O.: KCO00

SCHD NO: AVC130206

VOUCHER AMT: 4,300.34
HOLDBACK AMT: 0.00
CLOSED AMT: 4,300.34

OUTSTANDING AMT:
IN TRANSIT AMT: 0.00

DIRECT DISB NUMBER:

FY: 2013 SCHEDULE CAT: SCHEDULE TYPE: C SCHEDULE NUMBER: AVC130206
INDICATORS - TREASACT: C POST TREASACT: T POST DETAILS: T EXP: F
PAYMENT VOUCHER SITE PAYMENT CHECK
VENDOR CODE  TC NUMBER ADV NUM LN ID AMOUNT NUMBER
278348 PV B3000732452 2 02Gz 2,584.54 01184731
1 02Gz 1,715.80 01184731

SCORPIOS POP report format updated May 2013

BACKOUT: F
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